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Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC.

Pay Period End Date:

07.16.2016

Contract Location:
DARR - LEXINGTON

Contractor:

TEN POINT CONSTRUCTION CO., INC.

2212 HWY 59

DENISON IA 51442-7416

Phone:
(712)263-5181

Escrow Agent:

Surety Co:
WESTERN SURETY COMPANY

Counties

DAWSON
Project Fed State
Number Project Number

61530 000 RD-80-4(1036)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

PROG

11.19.2015
12.04.2015
01.08.2016

05.02.2016
05.02.2016
07.09.2016

Highway Begin End Description
Number Ref Ref
Post Post
080 230.55 237.61 GROUP 8 SPECIALTY

Current Contract Amt
$2,824,187.89

Original Contract Amt
$2,824,187.89

% Dollar Comp

75%
% Time Comp

45%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Thomsen, Toby

Total for Adjustments

Payment

07.18.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

07.25.2016

07.25.2016

Total to Date Prev to Date

$2,113,851.18  $1,741,647.08
$.00 $.00
$2,113,851.18  $1,741,647.08
$.00 $.00
$.00 $.00
$.00 $.00

$2,113,851.18 $1,741,647.08

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$2,113,851.18  $1,741,647.08

District Engineer
Craig, Cameron
Controller

Burling, Laurie

This Estimate

$372,204.10
$.00
$372,204.10
$.00
$.00
$.00
$372,204.10

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$372,204.10

07.18.2016

07.25.2016
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Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC.

Est Number: 0005 Pay Period End Date: 07.16.2016 Est Number: 0005 Pay Period End Date:  07.16.2016
Prpsi Proj 1. Contracted 2. Cu.rrent Prps| Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 0030.80 332,500.00 1.000 332,500.00
0001 0001 0001.00 215.00 181.000 38,915.00 MOBILIZATION LS 1.000 332,500.00
SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 181.000 38,915.00 0.849 282,292.50
CONTROL DEVICES 55.000 11,825.00 0.000 0.00
0.000 0.00 0010 0010 3039.11 485.00 512.070 248,353.95
0002 0002 0001.08 0.50 18,600.000 9,300.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 512.070 248,353.95
BARRICADE, TYPE II BDAY 18,600.000 9,300.00 DEPTH 607.999 294,879.52
36,701.000 18,350.50 62.871 30,492.44
6,243.000 312150 go11  oom 3039.12 365.00 450.670 164,494.55
0003 0003 0001.10 4.00 844.000 3,376.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 450.670 164,494.55
BARRICADE, TYPE IlI BDAY 844.000 3,376.00 DEPTH 454.298 165,818.78
851.000 3,404.00 10.332 3,771.18
185.000 74000 go12 0012 3039.13 337.00 1,124.970 379,114.89
0004 0004 0001.90 3.00 6,264.000 18,792.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 1,124.970 379,114.89
SIGN DAY EACH 6,264.000 18,792.00 DEPTH 1,337.082 450,596.64
5,009.000 15,027.00 159.157 53,635.91
965.000 289500 4013 o013 3039.14 1,755.00 52.890 92,821.95
0005 0005 0002.28 0.05  185,000.000 9,250.00  CONCRETE PAVEMENT REPAIR, TYPE A, cY 52.890 92,821.95
TEMPORARY PAVEMENT MARKING REMOVAL LF 185,000.000 9,250.00 PARTIAL DEPTH 55.977 08.239.65
0.000 0.00 15.521 27,239.36
0.000 0.00
0014 0014 3039.15 1,795.00 3.480 6,246.60
0006 0006 0002.44 0.30  185,000.000 55,500.00  CONCRETE PAVEMENT REPAIR, TYPE B, % 3.480 6,246.60
TEMPORARY PAVEMENT MARKING, TYPE LF 185,000.000 55,500.00 PARTIAL DEPTH 3509 6.298.66
PAINT : ,298.
172,030.000 51,609.00 0.000 0.00
43,256.000 12,976.80
0015 0015 3210.10 2.70  245,292.000 662,288.40
0007 0007 0002.47 0.30  185,000.000 55,500.00  pJAMOND GRINDING AND TEXTURING % 245,292.000 662,288.40
TEMPORARY PAVEMENT MARKING SURFACE LF 185,000.000 55,500.00 CONCRETE PAVEMENT 202 182.890 545.893.80
PREPARATION T R
96,202.000 28,860.60 69,197.556 186,833.40
0.000 0.00
0016 0016 3211.25 2.65 975.000 2,583.75
0008 0008 0002.97 100.00 120.000 12,000.00  SEALING CRACKS LF 975.000 2.583.75
FLASHING ARROW PANEL DAY 120.000 12,000.00 347.000 919.55
256.000 25,600.00 347.000 919.55
57.000 5,700.00
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Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC.

Est Number: 0005 Pay Period End Date: 07.16.2016 Est Number: 0005 Pay Period End Date:  07.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 3211.30 1.15  355,127.000 408,396.05 0026 0026 9140.40 1.05 5,700.000 5,985.00
SEALING JOINTS LF 355,127.000 408,396.05 CRACK SEALING BITUMINOUS SURFACING LF 5,700.000 5,985.00
38,477.000 44,248.55 0.000 0.00
38,477.000 44,248.55 0.000 0.00
0018 0018 3211.35 1.30 3,362.000 4,370.60 0027 0027 L860.50 3,500.00 1.000 3,500.00
SEALING CONCRETE REPAIR JOINT LF 3,362.000 4,370.60 ENVIRONMENTAL COMMITMENTS - LS 1.000 3,500.00
48.000 62.40 CONTRACTOR COMPLIANCE 0.500 1.750.00
48.000 62.40 0.000 0.00
0019 0019 3221.21 490.90 136.050 66,786.95 GROUP 8 SPECIALTY Contracted 2,824,187.89
CONCRETE PAVEMENT, CLASS 47B-HE-3500 CcYy 136.050 66,786.95 Current 2 824 187.89
132.359 64,975.03
JOINT REPAIR In place 2,113,851.18
-0.880 -431.99 This Estimate 372,204.10
0020 0020 3300.50 10,000.00 1.000 10,000.00 Totals for contract Contracted 2,824,187.89
PORTLAND CEMENT CONCRETE LS 1.000 10,000.00 Current 2,824,187.89
SMOOTHNESS TESTING 0.320 3,200.00 In place 2,113,851.18
0.000 0.00 This Estimate 372,204.10
0021 0021 7515.13 0.99 19,000.000 18,810.00
5" BLACK WET REFLECTIVE POLYUREA LF 19,000.000 18,810.00
PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00
0022 0022 7515.36 0.99  100,000.000 99,000.00
5" WHITE WET REFLECTIVE POLYUREA LF 100,000.000 99,000.00
PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00
0023 0023 7515.38 5.80 5,000.000 29,000.00
12" WHITE WET REFLECTIVE POLYUREA LF 5,000.000 29,000.00
PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00
0024 0024 7516.35 0.99 80,000.000 79,200.00
5" YELLOW WET REFLECTIVE POLYUREA LF 80,000.000 79,200.00
PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00
0025 0025 8028.01 170.00 47.660 8,102.20
FOUNDATION COURSE REPLACEMENT (3% 47.660 8,102.20
0.000 0.00
0.000 0.00







